
State of California Department of Transportation Page 1
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

Fed Aid

HA21

HA21

HM1

Pgm Code

IN FRESNO, MADERA, KINGS, AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO AND KINGS COUNTIES  ON

ROUTES 33, 41, 43, AND 233/152 IN

FRESNO, KINGS, AND MADERA  COUNTIES

AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECKS/JOINT SEALS

SEISMIC RESTORATION

CONSTRUCT AUXILIARY LANE

CONSTRUCT STAMPED COMCRETE

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

EMMETT'S EXCAVATION, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

IRVINE  CA 92606

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

FRESNO  CA 93727

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

CARY CRUZ

MARK MENGONI

MARK MENGONI

CARY CRUZ

MARK MENGONI

Resident
Engineer

(559)243-3881

(559)243-3543

(559)243-3543

(559)243-3881

(559)243-3543

 

 $673,181

 $2,318,394

 $2,657,111

 $2,715,604

 $4,602,894

 $1,812,106

Bid + CCOs

 $637,623

 $1,436,208

 $0

 $1,605,550

 $2,609,862

 $0

Comp To  date

 $0

 $237,526

 $0

 $863,397

 $12,834

 $0

This Month

04/21/17

10/27/16

01/10/18

05/11/17

10/13/16

02/06/18

Awarded

05/18/17

11/28/16

02/02/18

05/30/17

11/03/16

02/21/18

Approved

01/03/18

08/15/18

04/11/18

03/27/19

Est Comp

 88%

 19%

 0%

 59%

 20%

 0%

%Time

 93%

 62%

 0%

 59%

 57%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0U1504

06-0K8004

06-0T3204

06-0Q6304

06-0N9904

06-0V2104

Contract 

  

STP-000C-(442)E

  

NHP-000C-(436)E

NHP-P041-(599)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

11315 SUNRISE GOLD CIR., STE

2716 S. GRANITE COURT

6207 EAST CLINTON AVE

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

02/07/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

Fed Aid

HB4N

HM1

HB4N

Pgm Code

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN FRESNO AND CLOVIS FROM THE 180/168

SEPARATION TO SHEPHERD AVE MILE EAST

OF TEMPERANCE AVENUE___

OVERCROSSING___________________

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

Description 

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

FREEWAY MAINTENANCE ACCESS

ADD PASSING LANES MENDOTA PASSING

FREEWAY LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRCUTION CORP

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

SYLMAR  CA 91342

WATSONVILLE CA 95077

PLACENTIA  CA 92870

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO, CA 93720

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

HAIDAR HADDADIN

MOHAMMAD SAMIMI

Resident
Engineer

(559)259-2081

(559)246-9536

(559)243-3543

 

(559)897-7223

(559)917-2487

 $4,089,075

 $131,811,076

 $3,207,967

 $5,143,705

 $4,058,312

 $5,018,734

Bid + CCOs

 $1,309,571

 $93,889,256

 $2,325,732

 $3,274,843

 $3,771,014

 $5,007,355

Comp To  date

 $360,234

 $1,241,629

 $587,595

 $33,724

 $0

 $16,532

This Month

08/08/17

06/30/16

06/15/17

08/07/17

03/19/15

08/23/12

Awarded

08/29/17

07/25/16

07/18/17

08/29/17

06/22/15

09/27/12

Approved

05/13/19

12/20/18

02/23/18

04/19/18

09/10/19

02/28/18

Est Comp

 15%

 61%

 96%

 52%

 6%

 0%

%Time

 31%

 71%

 72%

 64%

 91%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

06-0K2904

06-2HT104

06-0E3504

06-463804

06-0Q2104

06-342564

Contract 

ACNH-P099-(613)E

  

ACNH-P168-(063)E

  

  

ACNH-P180-(057)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

13170 TELFAIR AVENUE

PO BOX 50085

1324 LAWSON LN

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DRIVE

7726 NORTH FIRST STREET, #137

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-/0

06-KER-46-30.5/33.5

Fed Aid

HE14

HA23

HM1

HB1

HE13

Pgm Code

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

IN KER CO IN & NEAR TAFT ON RTE 33

FROM 0.3 MILE N OF CADET RD TO 0.1

MILE N OF RTE 119 & IN & NEAR LOST

HILLS ON RTE 46 FROM 0.5 

IN KERN COUNTY IN AND NEAR TAFT ON

ROUTE 33 AND ROUTE 119 AT VARIOUS

LOCATIONS

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

Description 

2C TO 4E ON NEW ALIGNMENT KINGS

WIRE THEFT RESTORATION

CONVERT EXISTING 2-LANE TO 4-LANE

RHMA OVERLAY W/DIGOUTS

CONSTRUCT CENTER LINE RUMBLE STRIPS

2-LN CONVENTIONAL HIGHWAY TO 4-LN

Type Of Work

SECURITY PAVING COMPANY, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

GRANITE CONSTRUCTION CO.

GRIFFITH COMPANY

CAL STRIPE, INC

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

CHINO  CA 91710

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

COLTON  CA 92324

SYLMAR  CA 91342

HADDADIN, HAIDAR

SAM DHALIWAL

Resident
Engineer

(559)243-3856

 

(661)391-4742

 

 

 

 $53,816,963

 $12,123,000

 $22,242,709

 $2,015,494

 $499,999

 $25,074,880

Bid + CCOs

 $11,006,753

 $2,845,118

 $13,915,286

 $0

 $0

 $0

Comp To  date

 $2,416,763

 $291,306

 $1,084,012

 $0

 $0

 $0

This Month

04/05/17

08/08/17

03/14/17

12/19/17

12/20/17

01/11/18

Awarded

04/26/17

08/29/17

04/06/17

02/02/18

02/02/18

02/02/18

Approved

09/25/19

02/19/19

07/03/18

Est Comp

 27%

 28%

 60%

 0%

 0%

 0%

%Time

 20%

 23%

 62%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-342534

06-0S6104

06-457114

06-0V2204

06-0V3004

06-442544

Contract 

ACNH-S180-(059)E

  

CSTP-X029-(126)E

  

SSTG-X029-(136)E

PLUL-6206-(021)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

13501 BENSON AVE

580 WEST BEACH ST

1128 CARRIER PARKWAY AVE

2040 E. STEEL RD

13170 TELFAIR AVENUE

3240 N. MILLBROOK AVE

1824 NORRIS ROAD

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

Fed Aid

HA21

HA22

HB4N

HA22

HA21

HM1

Pgm Code

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

STATE ROUTE 99 IN KERN COUNTY, PM

0.3/15.9, PM 21.8/57.3

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

Description 

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION (2R)

INSTALL VEHICLE DETECTION SYSTEMS

2R PAVEMENT REHABLILITATION

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

Type Of Work

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

A-C ELECTRIC COMPANY

SECURITY PAVING COMPANY, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

Contractor

IRVINE  CA 92618

SYLMAR  CA 91342

BAKERSFIELD CA 93308

SYLMAR  CA 91342

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

HISHAM ALNATOUR

MOHAMMAD SAMIMI

CLAY LOMAX

Resident
Engineer

(661)391-4747

 

(559)243-3814

 

(661)391-4767

 

 $14,827,502

 $32,942,096

 $977,120

 $17,187,576

 $2,327,117

 $4,503,986

Bid + CCOs

 $4,350,744

 $0

 $397,098

 $0

 $2,277,546

 $0

Comp To  date

 $1,489,013

 $0

 $119,402

 $0

 $4,423

 $0

This Month

05/05/17

12/29/17

06/30/17

10/02/17

09/30/16

01/16/18

Awarded

05/30/17

02/02/18

07/31/17

10/27/17

11/03/16

02/02/18

Approved

06/03/19

03/18/18

08/21/18

Est Comp

 12%

 0%

 75%

 0%

 68%

 0%

%Time

 29%

 0%

 41%

 0%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

06-0K4604

06-0S4704

06-0S6204

06-0R1404

06-0K8104

06-0V1804

Contract 

ACNH-X029-(129)E

ACNH-P058-(126)E

ACNH-P099-(612)E

ACNH-P099-(614)E

ACNH-PX02-(125)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

2921 HANGAR WAY

13170 TELFAIR AVENUE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

1824 NORRIS ROAD

3240 N. MILLBROOK AVE

1824 NORRIS RD

BAKERSFIELD, CA 93308

FRESNO, CA 93726

BAKERSFIELD, CA 93312

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-KER-155-1.1/1.9

06-KIN-33-/7.8

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

Fed Aid

HB1

HB1

HA25

HE11

HA22

HB1

Pgm Code

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KINGS COUNTY ON ROUTES 33 & 43 AT

VARIOUS LOCATIONS

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

Description 

INTERESECTION IMPROVEMENTS

CONSTRUCT CENTER LINE AND SHOULDER

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

Type Of Work

GRANITE CONSTRUCTION CO.

BUSH ENGINEERING INCORPORATED

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

Contractor

WATSONVILLE  CA 95076

HANFORD  CA 93230

SAN RAFAEL  CA 94901

HERCULES CA 94547

HERCULES  CA 94547

REDDING  CA 96002

AMARJIT DHALIWAL

MOHAMMAD SAMIMI

GANDRATHI, SUNIL

GANDRATHI, SUNIL

Resident
Engineer

(661)391-4766

 

 

(559)250-6305

(559)999-5733

(559)999-5733

 $2,632,052

 $496,933

 $539,251

 $675,962

 $1,053,477

 $655,989

Bid + CCOs

 $2,541,844

 $0

 $388,231

 $661,422

 $510,695

 $369,371

Comp To  date

 $25,512

 $0

 $132,521

 $5,997

 $91,961

 $3,500

This Month

03/15/17

12/08/17

05/30/17

01/02/15

08/11/17

06/26/17

Awarded

04/06/17

02/21/18

06/22/17

01/26/15

08/29/17

07/27/17

Approved

11/08/18

02/23/21

12/31/18

04/18/18

02/26/18

Est Comp

 45%

 0%

 100%

 0%

 63%

 100%

%Time

 96%

 0%

 72%

 0%

 48%

 56%

% Work 

 

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

06-0P2904

06-0T9504

06-416014

06-325514

06-487514

06-0T5104

Contract 

SSTG-S155-(005)E

SSTG-X031-(003)E

ACNH-P041-(133)E

NHP-P198-(064)E

ACNH-P198-(074)E

SNHG-P198-(075) 

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

585 WEST BEACH STREET

518 N. REDINGTON STREET

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-MAD-41-.1/32.4

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-65-31.6/39.6

Fed Aid

HB1

HM1

HA22

HA22

Pgm Code

IN MADERA COUNTY ON SR 41, SR 49, AND

SR 145 AT VARIOUS LOCATIONS

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

ON STATE ROUTE 65 IN TULARE COUNTY

FROM AVE 120 TO 0.1 MILE SOUTH OF

ROUTE 190/65 SEPARATION

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

Description 

CONSTRUCT RUMBLE STRIPS

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

WIDEN 2 LANE CONVENTIONAL HIGHWAY

PAVEMENT PRESERVATION

AC OVERLAY

Type Of Work

CAL STRIPE, INC

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

COLTON  CA 92324

FRESNO  CA 93706

PISMO BEACH CA 93448

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

CARY CRUZ

BLAS MARTINEZ

Resident
Engineer

 

(559)243-3881

 

(559)651-8324

 

 

 $278,278

 $2,013,954

 $3,182,874

 $14,582,992

 $7,594,108

 $3,947,000

Bid + CCOs

 $0

 $1,627,321

 $0

 $11,129,247

 $4,830,502

 $0

Comp To  date

 $0

 $0

 $0

 $277,025

 $0

 $0

This Month

11/09/17

03/30/17

12/12/17

11/30/16

04/18/17

09/28/17

Awarded

11/30/17

04/20/17

01/05/18

12/21/16

05/09/17

10/27/17

Approved

12/05/17

03/28/18

01/18/18

Est Comp

 0%

 100%

 0%

 79%

 81%

 0%

%Time

 0%

 100%

 0%

 75%

 63%

 0%

% Work 

 

 

 

 

 

 

Message

06-0U7104

06-0Q6104

06-0T8004

06-434014

06-0Q2604

06-0G9804

Contract 

SSTG-X039-(034)E

ACNH-P099-(599)E

  

  

CNHP-P065-(106)E

ACNH-P065-(107)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD

2716 GRANITE COURT

PO BOX 2210

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

06-TUL-190-/8

06-TUL-198-10.4/11.2

Fed Aid

HA25

HE11

HB1

HB1

HA22

HB1

Pgm Code

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

Description 

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

Type Of Work

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

Contractor

HERCULES  CA 94547

FRESNO CA 93706

FRESNO  CA 93706

VISALIA  CA 93291

FRESNO CA 93725

FRESNO  CA 93706

HAROLDSEN, BRENT

SHELLEY MAGGARD

Resident
Engineer

 

(559)243-3852

 

(559)651-8319

 

 

 $1,036,999

 $31,660,240

 $2,324,748

 $2,899,741

 $12,093,451

 $616,679

Bid + CCOs

 $403,506

 $19,207,835

 $0

 $2,839,446

 $0

 $0

Comp To  date

 $387,535

 $1,942,146

 $0

 $13,521

 $0

 $0

This Month

09/28/17

02/24/17

02/08/18

09/23/15

11/29/17

01/29/18

Awarded

10/27/17

03/15/17

02/21/18

10/07/15

02/02/18

02/21/18

Approved

04/18/18

12/14/18

02/28/18

Est Comp

 37%

 46%

 0%

 99%

 0%

 0%

%Time

 39%

 61%

 0%

 98%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-332214

06-471504

06-0S3104

06-0J5304

06-461504

06-0U7204

Contract 

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

ACST-P190-(022)E

SNHG-P196-(078)E

  

  

--()

PL62-06 0-(3E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

11339 S PEACH AVE

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

 $11,642,799 $195,483,272 $465,788,689

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HA22

HB4C

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

VISALIA  CA 93291

HERCULES  CA 94547

BLAS MARTINEZ JR.

Resident
Engineer

 

(559)651-8321

 $20,525,101

 $332,261

Bid + CCOs

 $0

 $314,294

Comp To  date

 $0

 $4,690

This Month

12/01/17

06/25/15

Awarded

12/26/17

07/16/15

Approved

11/19/18

Est Comp

 0%

 32%

%Time

 0%

 94%

% Work 

 

 

Message

06-0S3404

06-430714

Contract 

ACNH-P198-(077)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE
8530 W ROOSEVELT AVE

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0U1504

06-0K8004

06-0N9904

06-0T3204

06-0Q6304

06-0V2104

06-0K2904

06-2HT104

06-0E3504

06-463804

06-0Q2104

06-342564

06-342534

06-0S6104

06-457114

06-0V2204

06-0V3004

06-442544

06-0K4604

06-0S4704

06-0S6204

06-0R1404

Contract

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-63-2.0/4

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-/0

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0K8104

06-0V1804

06-0P2904

06-0T9504

06-416014

06-325514

06-487514

06-0T5104

06-0U7104

06-0Q6104

06-0T8004

06-0G9804

06-434014

06-0Q2604

06-332214

06-471504

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

Contract

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-155-1.1/1.9

06-KIN-33-/7.8

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-.1/32.4

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06

District

 $673,181

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $465,788,689  $195,483,272

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $162,472,932

 $14,411,845

 $215,593,336

 $73,310,575

 Bid + CCO

 $29,201,045

 $1,436,208

 $135,472,736

 $29,373,283

 Work Comp

District Total:

Work completed this Period:  $673,181

-F-

-S-

-SH-
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